

Complete Streets-related commitments & deliverables in 2010-2011

Key:

CS = from Complete Streets Action Plan 10/26/10

RC= resurfacing contract LeeDOT recommendations 11/9/10

BPAC = commitments made to BPAC & BWL in 2010

*= to be reviewed by CS implementation team, CSAC, and BPAC

Deliverable Timeline: Early 2011	Commitment	Date Completed
Install share the road signs on Orange River Rd., Palomino Rd., & Island Park Rd.	RC	
Install share the road signs on Fiddlesticks Rd.	BPAC BWL	
Consider crosswalk improvements at Littleton Rd. & Island Park Rd.	RC	
Sign & mark bike lanes on Treeline, Alico, Ben Hill Griffin, Three Oaks Parkway, etc.	BPAC BWL	
Deliverable Timeline: Mid- 2011	Commitment	Date Completed
Report outlining modified transportation planning & budgeting process, providing guidelines for exceptions & variances from bike/ped/transit accommodations, and guidelines for implementing complete streets program throughout county programs ["to be delivered to the Board in mid-2011 as an annual report"]*	CS CSAC	
Amend AC 13-3, the community planning process (after the revised planning & budgeting process is determined)	CS CSAC	
Incorporate these policies [see above] in the EAR (due Feb. 2011)	CS CSAC	
Phase II of AC-11-1 functional classification amendments to include cross sections that take into consideration physical context (tied to EAR) *	CS CSAC	
Update Map 3B that consider mode priorities ("will be presented to advisory committees in winter 2011") *	CS CSAC	
Report on transit field review and analysis	CS CSAC	
Deliverable Timeline: Late 2011	Commitment	Date Completed
Adopt Lee Plan policies to incorporate revised planning & budgeting process	CS CSAC	
Update Lee County Trails & Greenways Master Plan as part of 2011-2012 Lee Plan amendment cycle	CS CSAC	
Identify, measure & report on indicators of human	CS	

health affected by program (draft due 10/11)	CSAC	
Update Lee Plan Map 3D (bike/ped facilities plan) as part of Lee Plan amendment cycle	CS CSAC	
Annual complete streets implementation report due to BoCC October 2011 *	CS CSAC	
Deliverable Timeline: 2012	Commitment	Date Completed
Modifications to internal procedures to incorporate principles & development of performance measures *	CS CSAC	
Annual report to BoCC October 2012 *	CS CSAC	

BikeWalkLee: 11/24/10